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TDD Name: Upper Cement Creek 

I Purpose: Incremental Funding 

I Priority: High 

Overtime: 

START3 
Technical Direction Document 

SITE ASSESSMENT (Task Order 
#0014) 

URS Operating Services 

I Period: Option Period 2 

I Start Date: 11/21/2011 

I Completion Date: 11/02/2012 

I Funding Category: CERCLA Site Assessment Invoice Unit: 

\ 

TDD #: T0-1111-09 
Amendment#:A 

Contract: EP-W-05-050 

1 Project/Site Name: Upper Cement Creek WorkArea: CERCLA Assessment 

ProjectAddress: San Juan, CO 

County: San Juan 

City, State: , CO 

Zip: 

,ISSID: A830 

CERCUS: 

Operable Unit: 

Authorized TDD Ceili 
Previous Action(s): 

This Action: 

New Total: 

Specific Elements 

Description of Work: 

Scope of Work: 
Increase funding and LOE for justification below: 

Activity: HRS Package 

Work Area Code: 

Activity Code: H R 

EMERGENCY CODE: 0 KAT 0 RIT 

FPN: 

Performance Based: No 

Cost/Fee 

$38,000.00 
$6,100.00 

$44,100.00 

Justification: Upper Cement Creek HRS package 

LOE 

1) Increase funding on the project to cover an slight overage and allow for more time for 
START to address substantial EPA regional and HQ comments on the first draft, START 
time attending more EPA headquarters HRS package reviewers' technical support 
conference calls, response to action items, and completion of the draft HRS and reference 
package. Additionally, START needs to obtain final versions oftwo removal reports and 
incorporate useful information into the HRS record and reference package. START needs 
to review the document for internal consistency and prepare the references for electronic 
format in an EPA HQ-approved format. 

2) Additional hours are added to allow for other EPA support as needed, likely responses to 
EPA HQ contractor comments, and allow for TDD closeout. 
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New Deliverables: none 
New Deliverable Due Date: Revised draft HRS package and references are no longer needed 
for a March 2012 NPL Rule; however, the Region needs a solid package in case proposal takes 
place in September 2012 or in 2013. 
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Project.Officer: Joni Sandoval Date: 02/29/2012 
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Contractor Section- Signed by Chuck Baker/Denver/URSCorp on 03/01/2012 08:13:47 AM, accordi. .. ! 
Contractor Contact: Chuck Baker Date: 03/01/2012 
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